FISH, WILDLIFE AND PARKS TIMELINE FOR ADDRESSING:
House Bill 619
Sponsored by Representative Duane Ankney

AN ACT REVISING FISH, WILDLIFE, AND PARKS FOREST MANAGEMENT LAWS BY REQUIRING THE CALCULATION OF AN
ANNUAL SUSTAINABLE YIELD; ESTABLISHING A FOREST MANAGEMENT PLAN AND A SUSTAINABLE YIELD STUDY;
ESTABLISHING THAT COSTS TO IMPLEMENT THE FOREST MANAGEMENT PLAN ARE AN AUTHORIZED EXPENDITURE;
AMENDING SECTIONS 87-1-201 AND 87-1-621, MCA; AND PROVIDING AN EFFECTIVE DATE.

Section 6. Effective date. [This act] is effective July 1, 2011.

OCTOBER 26 - DECEMBER 27, 2011
Request For Proposals (RFP) Draft Development

NOVEMBER 10 - 29, 2011

Consultation with FWP Application Development Section and Strategic Planning & Data Services Bureau for
technology, database, software requirements.

RFP internal draft review and consultation with DNRC foresters.

DECEMBER 27, 2011
F I RFP B bmltted to FWP Purchasmg e

JANUARY 18, 2012
FWP TS Approval of Phase | and Phase Il technology and software components of the RFP

JANUARY 20, 2012
ITPR Cover Sheet request recelved from SITSD Subm:tted same day

F BRUARY 1 2012
SITSD ITPR approval received

February 22, 2012
Need identified to potentially expand the RFP, which was written specific to Wildlife Management Areas, to include
Fishing Access Sites and State Parks.

FEBRUARY 26, 2012

RFP issued
Deadline for receipt of written questions: March 2, 2012
Deadline for Posting Written Responses to the State's Website: March 8, 2012
RFP Response Due Date: March 27, 2012
Intended Date for Contract Award: Apr|I 27, 2012 -

March 8, 2012
Addendum Number 1 released in response to questions from potential bidders.

March 21, 2012
Deadline for RFP Response moved to April 10 to allow vendors to incorporate the addition of Fishing Access Sites and
State Parks into RFP responses

Aprll ay 4 12
Committee proposal review

May 11, 2012
Formal committee bid scoring tabulation and award.

May 25, 2012

EQC
July 18, 2012
Exhibit 6




June 5, 2012

One more clarifying question from a po“tential bidder addressed e

Letter of "protest" received from an unsuccessful bidder illustrating inconsistent interpretations of RFP specifications by
the different bidders.

May 30, 2012
Questi to address the concerns sent to successfql _bidd_er to adq_res_§. - -

Received successful bidder response to questions.

June 13, 2012
Decision made to reissue RFP due to different bidder interpretations of RFP specifications.

June 15, 2012
RFP specifications clarified and RFP re-released.
Deadline for receipt of written questions: June 21, 2012
Deadline for Posting Written Responses to the State's Website: June 26, 2012
RFP Response Due Date: July 17, 2012
intended Date for Contract Award: August 10, 2012
* Deadline for completion of contracted service for Phase | work changed to December 31, 2013
June 26, 2012
Written responses posted to State's website
June 29, 2012

Weeks of July 2 and 9, 2012

Continued to be responsive to minor guestions from potential bidders and posted addendum.




